COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22591-BID COFRS REPORTING CATEGORY: 1

Page 1
ESTIMATE RUN 04/07/2021

15:23:11

ESTIMATE NO: 0020 PROG

SPEC YR: 2005

FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 597.0 DAYS TIME ALLOW:  11/23/2022 FIXED COMPLETION DA
I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK  PERCENT TIME:  49.54 ORIG TIME ALLOW: 11/23/2022 FIXED COMPLETION DA
PROJECT NO: NHPP0252-477
1-25 SOUTH GAP PACKAGE 3
NAME OF ROAD:
PROJECT COUNTIES:  DOUGLAS, REGION 1
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 03/25/2021 DATE TIME STARTED 08/07/2019
P.O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019

CURRENT PROJECT AMT: $ 132,927,765.67 PARTICIPATING

AWARD PROJECT AMT:  $ 123,757,660.41 NON-PARTICIPATING

PERCENT COMPLETE: 62.66% TOTAL EARNINGS

FUNDS AVAILABLE: $ 49,632,400.41 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS

LIQUIDATED DAMAGES

TOTAL CLAIMS: $ 0.00

AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$  83,295,365.26 $ 2,333,729.56
0.00 0.00
83,295,365.26 2,333,729.56
1,086,965.43 -557,943.67
84,382,330.69 1,775,785.89
-1,802,270.81 -1,535.51
0.00 0.00
82,580,059.88 1,774,250.38
0.00 0.00
0.00 0.00
82,580,059.88 1,774,250.38
0.00 0.00
PAYMENT DUE $ 1,774,250.38

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 0.860
LS 0.000 0.00
115,710.00000 0.860 99,510.60
0010 202-00002 Removal of Structure (Special) 1.000 0.000
EACH 0.000 0.00
9,710.14000 0.000 0.00
0015 202-00010 *Removal of Tree 517.000 517.000
EACH 0.000 0.00
435.75000 517.000 225,282.75
0017 202-00013 Rem Erosion Mat 2,041.000 0.000
SY 0.000 0.00
16.70000 0.000 0.00
0020 202-00015 *Removal of Headwall 6.000 6.000
EACH 0.000 0.00
1,008.00000 6.000 6,048.00
0025 202-00019 *Removal of Inlet 28.000 28.000
EACH 0.000 0.00
987.00000 28.000 27,636.00
0030 202-00020 *Removal of Concrete Box Culvert 1.000 1.000
EACH 0.000 0.00
23,205.00000 1.000 23,205.00
0035 202-00021 *Removal of Manhole 2.000 2.000
EACH 0.000 0.00
1,207.50000 2.000 2,415.00
0040 202-00023 *Removal of Embankment Protector Type 3 3.000 3.000
EACH 0.000 0.00
420.00000 3.000 1,260.00
0045 202-00035 *Removal of Pipe 2,587.000 2,343.000
LF 0.000 0.00
26.25000 2,343.000 61,503.75
0050 202-00037 *Removal of End Section 36.000 31.000
EACH 0.000 0.00

264.60000 31.000 8,202.60
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0052 202-00040 Rem Elec Conduit 3,811.000 3,811.000
LF 0.000 0.00
9.89000 3,811.000 37,690.79
0055 202-00060 *Removal of Travel Time Indicator 11.000 11.000
EACH 0.000 0.00
1,211.70000 11.000 13,328.70
0060 202-00090 *Removal of Delineator 746.000 170.000
EACH 0.000 0.00
1.07000 170.000 181.90
0065 202-00127 *Removal of Riprap 451.000 29.000
cY 0.000 0.00
19.43000 29.000 563.47
0070 202-00210 *Removal of Concrete Pavement 15,450.220 5,093.490
Sy 0.000 0.00
8.83000 5,093.490 44,975.52
0075 202-00220 *Removal of Asphalt Mat 98,515.000 83,608.300
SY 0.000 0.00
8.63000 83,608.300 721,539.63
0080 202-00240 *Removal of Asphalt Mat (Planing) 211,009.000 59,056.190
SY 0.000 0.00
2.84000 59,056.190 167,719.58
0085 202-00246 *Removal of Asphalt Mat (Planing) (Special) 30,368.000 25,105.370
SY 0.000 0.00
8.93000 25,105.370 224,190.95
0087 202-00246 Rem Asphalt Mat (Planing)(Special) (12 IN) 0.000 0.000
Sy 0.000 0.00
25.53000 0.000 0.00
0090 202-00248 *Removal of Rumble Strips 46,250.000 19,996.000
LF 0.000 0.00
2.89000 19,996.000 57,788.44
0095 202-00250 *Removal of Pavement Marking 220,969.000 113,636.790
SF 0.000 0.00

0.72000 113,636.790 81,818.49
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0097 202-00500 Rem Port Present Str (FR36) 0.000 0.000
EACH 0.000 0.00
4,634.62000 0.000 0.00
0100 202-00700 *Removal of Light Standard 23.000 23.000
EACH 0.000 0.00
807.45000 23.000 18,571.35
0105 202-00705 *Removal of Light Standard Foundation 18.000 18.000
EACH 0.000 0.00
807.45000 18.000 14,534.10
0107 202-00710 Rem Power Pole 0.000 0.000
EACH 0.000 0.00
3,643.50000 0.000 0.00
0110 202-00715 *Removal of Closed Circuit Television Pole 7.000 0.000
EACH 0.000 0.00
971.25000 0.000 0.00
0115 202-00720 *Removal of Closed Circuit Camera 1.000 0.000
EACH 0.000 0.00
341.25000 0.000 0.00
0120 202-00750 *Removal of Luminaire 16.000 16.000
EACH 0.000 0.00
404.25000 16.000 6,468.00
0125 202-00810 *Removal of Ground Sign 143.000 79.000
EACH 0.000 0.00
42.64000 79.000 3,368.56
0130 202-00821 *Removal of Sign Panel 2.000 0.000
EACH 0.000 0.00
53.30000 0.000 0.00
0135 202-00823 *Removal of Dynamic Message Sign 1.000 1.000
EACH 0.000 0.00
20,994.75000 1.000 20,994.75
0140 202-00827 *Removal of Pull Box 25.000 5.000
EACH 0.000 0.00

231.00000 5.000 1,155.00
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0145 202-01000 *Removal of Fence 74,740.000 71,850.000
LF 2,890.000 982.60
0.34000 74,740.000 25,411.60
0150 202-01035 *Removal of Gate 13.000 0.000
EACH 0.000 0.00
139.63000 0.000 0.00
0155 202-01130 *Removal of Guardrail Type 3 41,909.000 31,355.500
LF 10,328.000 67,854.96
6.57000 41,683.500 273,860.59
0160 202-01170 Removal of Guardrail Type 7 2,483.000 2,483.000
LF 0.000 0.00
15.75000 2,483.000 39,107.25
0165 202-01180 Removal of Median Barrier 4,123.000 4,123.000
LF 0.000 0.00
6.51000 4,123.000 26,840.73
0170 202-01200 *Removal of Tensioned Cable Barrier 10,462.800 10,462.800
LF 0.000 0.00
3.49000 10,462.800 36,515.17
0175 202-01300 Removal of End Anchorage 39.000 14.000
EACH 25.000 20,310.75
812.43000 39.000 31,684.77
0180 202-04001 *Plug Culvert 1.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0185 202-04003 *Clean Culvert (Special) (18" to 24" Culvert) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0186 202-04008 Clean Culvert (18" to 24" Culvert)--CO # 003 2,606.000 437.000
LF 0.000 0.00
21.00000 437.000 9,177.00
0190 202-04003 *Clean Culvert (Special) (25" to 48" Culvert & up to 0.000 0.000
4'x4' CBC)
EACH 0.000 0.00

32.55000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0191 202-04008 Clean Culvert (25" to 48" Culvert & Up to 4' x 4' 2,612.000 818.000
CBC)--CO # 003
LF 0.000 0.00
32.55000 818.000 26,625.90
0195 202-04003 *Clean Culvert (Special) (CBC Greater than 4'x4 ) 0.000 0.000
EACH 0.000 0.00
56.70000 0.000 0.00
0196 202-04008 Clean Culvert (CBC Greater than 4' x 4')--CO # 003 1,794.000 1,528.000
LF 0.000 0.00
56.70000 1,528.000 86,637.60
0200 202-05030 *Sawing Asphalt Material (10 Inch) 119,538.000 113,238.700
LF 0.000 0.00
3.15000 113,238.700 356,701.91
0205 203-00050 *Unsuitable Material 45,733.810 45,733.810
cY 0.000 0.00
39.90000 45,733.810 1,824,779.02
0210 203-00060 *Embankment Material (Complete In Place) 304,462.000 272,310.620
cY 621.990 9,043.73
14.54000 272,932.610 3,968,440.15
0211 203-00060 Emb Matl (CIP) (FR 21) 2,219.000 2,219.000
cY 0.000 0.00
19.72000 2,219.000 43,758.68
0215 203-01100 *Proof Rolling 200.000 79.000
HOUR 2.000 304.50
152.25000 81.000 12,332.25
0218 203-01500 Blading 100.000 19.250
HOUR 0.000 0.00
204.75000 19.250 3,941.44
0220 203-01510 *Backhoe 306.500 306.500
HOUR 0.000 0.00
199.50000 306.500 61,146.75
0222 203-01550 Dozing 100.000 8.000
HOUR 0.000 0.00

357.00000 8.000 2,856.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0225 203-01597

0230 203-02330

0235 206-00510

0240 207-00205

0245 207-00210

0250 207-00305

0255 207-00310

0260 207-00405

0265 208-00002

0267 208-00011

0270 208-00013

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION
ROADWAY
*Potholing
Laborer

*Filter Material (Class A)

*Topsoil

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

Topsoil (Special)

*Erosion Log Type 1 (12 Inch)

Erosion Bales (Weed Free)

*Erosion Log Type 1 (20 Inch)

ESTIMATE NO: 0020

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1,200.000
HOUR
263.38000
706.250
HOUR
50.98000
4,438.000
cYy
90.30000
31,903.000
cy
7.04000
48,029.800
cYy
5.78000
2,581.000
cy
18.90000
2,581.000
cYy
17.33000
1,200.000
cy
95.55000
32,000.000
LF
5.20000
469.000
EACH
29.93000
36,055.000
LF

6.80000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

170.500
0.000
170.500

694.250
12.000
706.250

598.310
59.000
657.310

21,373.870
0.000
21,373.870

32,973.000
0.000
32,973.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
211.000
211.000

5,472.000
40.000
5,512.000

451.000
18.000
469.000

35,715.000
340.000
36,055.000

Page 7
ESTIMATE RUN 04/07/2021

15:23:11
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
44,906.29
611.76
36,004.63
5,327.70
59,355.09
0.00
150,472.04
0.00
190,583.94
0.00
0.00
0.00
0.00
20,161.05
20,161.05
208.00
28,662.40
538.74
14,037.17
2,312.00
245,174.00
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0275 208-00020 *Silt Fence 10,000.000 9,987.000
LF 0.000 0.00
1.21000 9,987.000 12,084.27
0280 208-00021 *Silt Fence (Reinforced) 37,951.000 37,672.000
LF 279.000 881.64
3.16000 37,951.000 119,925.16
0281 208-00021 Silt Fence (Reinf) (Monofilament Type A) 0.000 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0285 208-00033 *Sediment Trap 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0290 208-00035  *Aggregate Bag 15,885.000 15,589.000
LF 296.000 1,189.92
4.02000 15,885.000 63,857.70
0291 208-00035 Aggregate Bag (Rubber Wattle)(CMO 20) 0.000 0.000
LF 0.000 0.00
11.03000 0.000 0.00
0292 208-00036 Aggregate Bag (Special) (Reset Rubber Wattle)(CMO 2 0) 0.000 0.000
LF 0.000 0.00
4.48000 0.000 0.00
0295 208-00041 *Rock Check Dam 75.000 12.000
EACH 0.000 0.00
1,470.00000 12.000 17,640.00
0300 208-00045 Concrete Washout Structure 6.000 1.000
EACH 0.000 0.00
3,978.18000 1.000 3,978.18
0305 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 8.000 5.000
EACH 0.000 0.00
4,643.48000 5.000 23,217.40
0310 208-00056 *Storm Drain Inlet Protection (Type Il1) 65.000 0.000
EACH 0.000 0.00

428.57000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 208-00060 *Temporary Slope Drain 465.000 217.000
LF 136.000 1,530.00
11.25000 353.000 3,971.25
0320 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0325 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 300.000 148.040
cY 0.000 0.00
74.55000 148.040 11,036.38
0330 208-00075 Pre-fabricated Vehicle Tracking Pad 17.000 10.000
EACH 0.000 0.00
17,896.37000 10.000 178,963.70
0330 MATERIAL ALLOWANCE Prefab Track Pad 0.000
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Replenish Qty Paid Per Repor t 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Includes Additional Unit per 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0335 208-00103 *Removal and Disposal of Sediment (Labor) 3,594.000 3,409.500
HOUR 184.500 9,405.81
50.98000 3,594.000 183,222.12
0340 208-00105 *Removal and Disposal of Sediment (Equipment) 332.000 121.800
HOUR 0.000 0.00
165.66000 121.800 20,177.39
0345 208-00106 *Sweeping (Sediment Removal) 2,451.390 2,408.640
HOUR 42.750 7,038.36
164.64000 2,451.390 403,596.85
0350 208-00200 Erosion Control Management 1.000 0.530
LS 0.025 42,179.33

1,687,173.19000 0.555 936,381.12
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0355 208-00300 *Temporary Berms 21,000.000 779.000
LF 0.000 0.00
3.36000 779.000 2,617.44
0360 210-00075 Reset Pre-Fabricated Vehicle Tracking Pad 10.000 10.000
EACH 0.000 0.00
1,380.46000 10.000 13,804.60
0365 210-00473 *Reset TV Cameras 2.000 1.000
EACH 0.000 0.00
5,769.75000 1.000 5,769.75
0370 210-00475 *Reset Closed Circuit Television Pole 1.000 1.000
EACH 0.000 0.00
15,172.50000 1.000 15,172.50
0375 210-00810 *Reset Ground Sign 3.000 0.500
EACH 0.000 0.00
426.39000 0.500 213.20
0380 210-00815 *Reset Sign Panel 1.000 0.000
EACH 0.000 0.00
266.50000 0.000 0.00
0385 210-00816 Reset Sign Panel (Special) 19.000 14.500
EACH 0.000 0.00
2,201.91000 14.500 31,927.70
0390 210-00825 *Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00
2,742.60000 0.000 0.00
0395 210-00827 *Reset Pull Box 2.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
0400 210-04020 *Modify Inlet 10.000 10.000
EACH 0.000 0.00
2,625.00000 10.000 26,250.00
0405 210-04025 *Modify Structure 5.000 5.000
EACH 0.000 0.00

3,675.00000 5.000 18,375.00
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0410 212-00006 *Seeding (Native) 46.000 41.260
ACRE 1.500 956.25
637.50000 42.760 27,259.50
0415 212-00009 *Seeding (Temporary) 22.000 12.350
ACRE 0.000 0.00
375.00000 12.350 4,631.25
0420 212-00022 *Seeding (Riparian) 10.000 0.000
ACRE 0.000 0.00
1,050.00000 0.000 0.00
0425 212-00028 *Seeding (Wetlands) 1.000 0.000
ACRE 0.000 0.00
1,366.07000 0.000 0.00
0430 212-00032 *Soil Conditioning 79.000 41.240
ACRE 1.500 4,580.36
3,053.57000 42.740 130,509.58
0435 213-00004 *Mulching (Weed Free Straw) 56.000 8.310
ACRE 0.000 0.00
642.85000 8.310 5,342.08
0437 213-00012 Spray-on Mulch Blanket 19.210 19.210
ACRE 0.000 0.00
4,217.20000 19.210 81,012.41
0440 213-00061 *Mulch Tackifier 15,600.000 1,660.450
LB 0.000 0.00
2.14000 1,660.450 3,553.36
0445 213-00150 *Bonded Fiber Matrix 44.610 44.470
ACRE 0.140 405.00
2,892.86000 44.610 129,050.48
0450 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
82,657.40000 0.000 0.00
0455 214-01011 *Live Brush Mattress 850.000 0.000
LF 0.000 0.00

18.22000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0460 214-01012 *Live Brush Fascine 660.000 0.000
LF 0.000 0.00
26.79000 0.000 0.00
0465 214-01013 *Live Willow Stakes 3,860.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0470 214-01130 *Beaver Dam Analog 825.000 36.000
LF 92.000 4,681.88
50.89000 128.000 6,513.92
0475 214-01228 *Riprap Planting Pocket 0.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0480 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,570.000 0.000
EACH 0.000 0.00
5.36000 0.000 0.00
0485 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 9,015.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0490 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 860.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0495 216-00021 *Soil Retention Blanket (Class 1) 138,900.000 70,535.480
Sy 6,952.220 14,530.14
2.09000 77,487.700 161,949.29
0500 216-00070 *Geocell Cellular Confinement System 56.000 0.000
Sy 0.000 0.00
58.37000 0.000 0.00
0505 216-00301 *Turf Reinforcement Mat (Class 1) 15,400.000 158.670
SY 0.000 0.00
4.04000 158.670 641.03
0510 216-00302 *Turf Reinforcement Mat (Class 2) 12,437.440 12,114.270
SY 323.170 1,741.89

5.39000 12,437.440 67,037.80
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0515 216-00303 *Turf Reinforcement Mat (Class 3) 4,145.110 4,145.110
Sy 0.000 0.00
6.46000 4,145.110 26,777.41
0520 217-00000 *Herbicide Treatment 0.000 0.000
SY 0.000 0.00
203.57000 0.000 0.00
0521 217-00020 Herbicide Treatment CO # 003--HOUR 154.660 154.660
HOUR 0.000 0.00
203.57000 154.660 31,484.14
0525 240-00000 *Wildlife Biologist 400.000 194.430
HOUR 20.000 2,164.20
108.21000 214.430 23,203.47
0530 240-00010 *Removal of Nests 400.000 0.000
HOUR 0.000 0.00
105.87000 0.000 0.00
0535 240-00020  Netting 3,000.000 967.700
SY 0.000 0.00
13.13000 967.700 12,705.90
0540 304-06007 *Aggregate Base Course (Class 6) 53,436.000 33,283.420
CY 401.520 21,959.13
54.69000 33,684.940 1,842,229.37
0545 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,273.000 598.210
TON 0.000 0.00
172.57000 598.210 103,233.10
0550 403-09210 *Stone Matrix Asphalt 19,206.000 1,303.930
TON 0.000 0.00
104.74000 1,303.930 136,573.63
0555 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 187,843.000 118,123.710
TON 523.550 35,648.52
68.09000 118,647.260 8,078,691.93
0560 403-34841  *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 65,398.000 5,264.970
TON 0.000 0.00

73.50000 5,264.970 386,975.30
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0565 411-10255 *Emulsified Asphalt (Slow-Setting) 112,685.000 37,115.260
GAL 48.560 152.96
3.15000 37,163.820 117,066.03
0570 412-00190 Concrete Pavement (Patching) 902.000 285.560
SY 0.000 0.00
126.00000 285.560 35,980.56
0572 420-00102 Geotextile (Er Cont) (CL 1) 2,985.070 2,985.070
SY 0.000 0.00
76.77000 2,985.070 229,163.82
0575 420-00200 *Geotextile (Weed Barrier) 56.000 0.000
SY 0.000 0.00
2.10000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 104,931.400 104,931.400
SY 0.000 0.00
5.78000 104,931.400 606,503.49
0585 420-00520 *Geogrid Pavement Reinforcement 21,601.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0590 503-00024 *Drilled Shaft (24 Inch) 62.000 31.000
LF 0.000 0.00
384.30000 31.000 11,913.30
0595 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
630.61000 0.000 0.00
0600 503-00042 *Drilled Shaft (42 Inch) 22.000 0.000
LF 0.000 0.00
685.38000 0.000 0.00
0605 503-00054 *Drilled Shaft (54 Inch) 441.000 196.450
LF 0.000 0.00
855.70000 196.450 168,102.27
0610 506-00206 *Riprap (6 Inch) 4,966.000 78.080
cY 0.000 0.00

95.55000 78.080 7,460.54
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0615 506-00212 *Riprap (12 Inch) 3,103.900 3,103.900
cY 0.000 0.00
111.30000 3,103.900 345,464.07
0620 506-00236  *Riprap (36 Inch) 1,100.000 0.000
cY 0.000 0.00
169.05000 0.000 0.00
0622 506-00237  Riprap (36 In) (Spec) 0.000 0.000
cY 0.000 0.00
253.58000 0.000 0.00
0625 506-00412  *Soil Riprap (12 Inch) 1,822.770 1,688.770
cY 134.000 19,698.00
147.00000 1,822.770 267,947.19
0630 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,224.000 8,104.770
LF 0.000 0.00
95.25000 8,104.770 771,979.34
0635 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 694.000 374.000
LF 0.000 0.00
131.25000 374.000 49,087.50
0640 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 101.000 101.000
LF 0.000 0.00
162.75000 101.000 16,437.75
0645 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,228.000 1,174.000
LF 0.000 0.00
212.10000 1,174.000 249,005.40
0650 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 959.000 800.000
LF 0.000 0.00
332.34000 800.000 265,872.00
0655 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 30.000 12.000
LF 0.000 0.00
334.95000 12.000 4,019.40
0660 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 114.000 108.700
LF 0.000 0.00

280.35000 108.700 30,474.05
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0665 603-05018 *18 Inch Reinforced Concrete End Section 21.000 21.000
EACH 0.000 0.00
997.50000 21.000 20,947.50
0670 603-05024 *24 Inch Reinforced Concrete End Section 11.000 11.000
EACH 0.000 0.00
1,155.00000 11.000 12,705.00
0675 603-05030 *30 Inch Reinforced Concrete End Section 7.000 7.000
EACH 0.000 0.00
1,365.00000 7.000 9,555.00
0680 603-05036 *36 Inch Reinforced Concrete End Section 18.000 18.000
EACH 0.000 0.00
1,627.50000 18.000 29,295.00
0685 603-05042 *42 Inch Reinforced Concrete End Section 7.000 7.000
EACH 0.000 0.00
1,785.00000 7.000 12,495.00
0690 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00
1,365.00000 1.000 1,365.00
0695 603-70606 *6x6 Foot Concrete Box Culvert (Precast) 12.000 11.000
LF 0.000 0.00
2,220.75000 11.000 24,428.25
0700 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 7.500 7.500
LF 0.000 0.00
3,381.00000 7.500 25,357.50
0705 603-70808 *8x8 Foot Concrete Box Culvert (Precast) 197.000 197.000
LF 0.000 0.00
1,512.00000 197.000 297,864.00
0710 604-00310 *Inlet Type C (10 Foot) 6.000 6.000
EACH 0.000 0.00
4,725.00000 6.000 28,350.00
0715 604-00505 *Inlet Type D (5 Foot) 14.000 12.000
EACH 0.000 0.00

4,935.00000 12.000 59,220.00
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0718 604-00305 Inlet Ty C (5 Ft) 4.000 4.000
EACH 0.000 0.00
4,147.50000 4.000 16,590.00
0720 604-00510 *Inlet Type D (10 Foot) 3.000 2.000
EACH 0.000 0.00
6,930.00000 2.000 13,860.00
0725 604-25000 *Vane Grate Inlet Special 10.000 4.800
EACH 0.000 0.00
9,082.50000 4.800 43,596.00
0730 604-25005 *Vane Grate Inlet (5 Foot) 33.600 33.600
EACH 0.000 0.00
7,570.50000 33.600 254,368.80
0735 604-25010 *Vane Grate Inlet (10 Foot) 18.000 7.200
EACH 0.000 0.00
8,505.00000 7.200 61,236.00
0740 604-25015 *Vane Grate Inlet (15 Foot) 5.000 0.800
EACH 0.000 0.00
10,342.50000 0.800 8,274.00
0745 604-26005 *Vane Grate Inlet (Double) (5 Foot) 16.800 16.800
EACH 0.000 0.00
10,027.50000 16.800 168,462.00
0750 604-26010 *Vane Grate Inlet (Double) (10 Foot) 23.000 11.200
EACH 0.000 0.00
11,130.00000 11.200 124,656.00
0752 604-26015 Vane Grate Inlet (D) (15 Ft) 1.000 0.800
EACH 0.000 0.00
7,192.50000 0.800 5,754.00
0754 604-30005 MH Slab Base (5 Ft) 3.000 2.000
EACH 0.000 0.00
4,305.00000 2.000 8,610.00
0755 604-30010 *Manhole Slab Base (10 Foot) 3.600 3.600
EACH 0.000 0.00

5,145.00000 3.600 18,522.00
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0760 604-30015 *Manhole Slab Base (15 Foot) 3.600 3.600
EACH 0.000 0.00
7,612.50000 3.600 27,405.00
0765 604-30020 *Manhole Slab Base (20 Foot) 5.000 2.400
EACH 0.000 0.00
9,922.50000 2.400 23,814.00
0768 604-30025 MH Slab Base (25 Ft) 1.000 0.800
EACH 0.000 0.00
12,127.50000 0.800 9,702.00
0770 604-31000 *Manhole Box Base (Special) 12.000 9.800
EACH 0.000 0.00
18,165.00000 9.800 178,017.00
0775 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 26,672.000 20,071.000
LF 0.000 0.00
27.10000 20,071.000 543,924.10
0780 606-00305 *Guardrail Type 3 (Special) 2,439.000 1,332.000
LF 0.000 0.00
34.26000 1,332.000 45,634.32
0785 606-00910 *Guardrail Type 9 (Style CA) 3,888.000 1,304.000
LF 0.000 0.00
112.97000 1,304.000 147,312.88
0790 606-00915 *Guardrail Type 9 (Style CG) 1,410.000 108.000
LF 0.000 0.00
111.75000 108.000 12,069.00
0795 606-00940  *Guardrail Type 9 (Style CE) 23,574.000 13,414.000
LF 0.000 0.00
171.24000 13,414.000 2,297,013.36
0797 606-00941 Guardrail Type 9 (Style CE) (Special) 3,161.000 3,161.000
LF 0.000 0.00
178.59000 3,161.000 564,522.99
0800 606-00942 *Guardrail Type 9 (Style CGE) 3,832.000 764.000
LF 0.000 0.00

167.62000 764.000 128,061.68
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0805 606-00944 *Guardrail Type 9 (Style CGD) (Special) 52.000 0.000
LF 0.000 0.00
290.55000 0.000 0.00
0810 606-01340 *End Anchorage Type 3D 22.000 19.000
EACH 0.000 0.00
1,033.03000 19.000 19,627.57
0815 606-01370 *Transition Type 3G 39.000 24.000
EACH 0.000 0.00
4,179.27000 24.000 100,302.48
0820 606-01380 *Transition Type 3H 35.000 22.000
EACH 0.000 0.00
1,199.54000 22.000 26,389.88
0822 606-01390 End Anchor Ty 3K 1.000 0.000
EACH 0.000 0.00
1,584.45000 0.000 0.00
0823 606-01460 Median Terminal 0.000 0.000
EACH 0.000 0.00
8,188.95000 0.000 0.00
0824 606-01401 Transition Type BR10B-GR9 (FR36) 3.000 3.000
EACH 0.000 0.00
17,102.13000 3.000 51,306.39
0825 606-02005 *End Anchorage (Flared) 26.000 19.000
EACH 0.000 0.00
2,354.54000 19.000 44,736.26
0826 606-02003 End Anchor (Nonflared) 0.000 0.000
EACH 0.000 0.00
3,150.00000 0.000 0.00
0830 607-00005 *End Post 216.000 47.000
EACH 2.000 835.52
417.76000 49.000 20,470.24
0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00

61.20000 0.000 0.00
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0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 40.000
EACH -2.000 -122.40
61.20000 38.000 2,325.60

0830 MATERIAL ALLOWANCE Wood Post (6" x 12) 120.000
EACH 0.000 0.00
61.20000 120.000 7,344.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 25.000
EACH 0.000 0.00
61.20000 25.000 1,530.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 1.000
EACH -1.000 -35.60
35.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 30.000
EACH -1.000 -35.60
35.60000 29.000 1,032.40

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 75.000
EACH 0.000 0.00
35.60000 75.000 2,670.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 18.000
EACH 0.000 0.00
35.60000 18.000 640.80

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 44.000
EACH 0.000 0.00
35.60000 44.000 1,566.40

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 1.000
EACH 0.000 0.00
35.60000 1.000 35.60

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000
EACH 0.000 0.00
5.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wire Brace Splices 169.000
EACH -2.000 -1.56
0.78000 167.000 130.26
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0830 MATERIAL ALLOWANCE 40D Galvanized Nails 168.995
EACH -2.000 -3.26
1.62963 166.995 272.14

0830 MATERIAL ALLOWANCE 9 Ga Wire 169.000
EACH -2.000 -11.20
5.60000 167.000 935.20

0830 MATERIAL ALLOWANCE 9 Ga Wire 12.000
EACH 0.000 0.00
7.46667 12.000 89.60

0835 607-00010 *Corner and Line Brace Post 499.000 302.000
EACH 0.000 0.00
638.94000 302.000 192,959.88

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00
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0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 59.000
EACH 0.000 0.00
102.00000 59.000 6,018.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 57.000
EACH 0.000 0.00
102.00000 57.000 5,814.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 72.000
EACH 0.000 0.00
102.00000 72.000 7,344.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 49.000
EACH 0.000 0.00
102.00000 49.000 4,998.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 32.750
EACH 0.000 0.00
71.20000 32.750 2,331.80

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 120.000
EACH 0.000 0.00
71.20000 120.000 8,544.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 7.500
EACH 0.000 0.00
71.20000 7.500 534.00
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0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 21.000
EACH 0.000 0.00
71.20000 21.000 1,495.20

0835 MATERIAL ALLOWANCE 9 Ga. Wire 197.000
EACH 0.000 0.00
11.20000 197.000 2,206.40

0835 MATERIAL ALLOWANCE 9 Ga. Wire 358.000
EACH 0.000 0.00
0.95419 358.000 341.60

0835 MATERIAL ALLOWANCE Wire Brace Splices 196.981
EACH 0.000 0.00
1.56000 196.981 307.29

0835 MATERIAL ALLOWANCE 40D Galvanized Nails 197.005
EACH 0.000 0.00
3.70341 197.005 729.59

0840 607-01000 *Fence Barbed Wire with Metal Posts 2,785.000 2,485.000
LF 300.000 651.00
2.17000 2,785.000 6,043.45

0845 607-11350  *Fence Deer 144,925.000 104,934.000
LF 0.000 0.00
7.86000 104,934.000 824,781.24

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000
LF 0.000 0.00
1.08400 0.000 0.00

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000
LF 0.000 0.00
1.08400 0.000 0.00

0845 MATERIAL ALLOWANCE Woven Wire Fence 6,066.000
LF 0.000 0.00
1.14000 6,066.000 6,915.24

0845 MATERIAL ALLOWANCE Woven Wire Fence 34,000.000
LF 0.000 0.00
1.08400 34,000.000 36,856.00
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0845 MATERIAL ALLOWANCE Staples (21 per post) 0.000
LF 0.000 0.00
0.13913 0.000 0.00

0845 MATERIAL ALLOWANCE Staples (21 per post) 39,990.656
LF 0.000 0.00
0.13912 39,990.656 5,563.50

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00
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0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 6,426.003
LF 0.000 0.00
0.96875 6,426.003 6,225.19

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00
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0845 MATERIAL ALLOWANCE Fence Post, Wood 2,560.000
LF 0.000 0.00
0.96875 2,560.000 2,480.00

0845 MATERIAL ALLOWANCE Copper Coat Protectant 46,288.761
LF 0.000 0.00
0.01219 46,288.761 564.26

0845 MATERIAL ALLOWANCE Splice-it Sleeves 46,238.397
LF 0.000 0.00
0.00474 46,238.397 219.17

0845 MATERIAL ALLOWANCE Staples (Additional) 46,299.784
LF 0.000 0.00
0.10164 46,299.784 4,705.91

0850 607-11525 Fence (Plastic) 7,609.000 7,334.000
LF 275.000 1,383.25
5.03000 7,609.000 38,273.27

0855 607-11530 *Fence (Special) 1,147.000 832.000
LF 0.000 0.00

2.63000 832.000 2,188.16

0860 607-60002 *Game Ramp 61.000 28.000
EACH 0.000 0.00
6,871.91000 28.000 192,413.48

0860 MATERIAL ALLOWANCE Lumber (8'x 2" x 8") 0.000
EACH 0.000 0.00

360.70820 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 2.500
EACH 0.000 0.00
360.70820 2.500 901.77

0860 MATERIAL ALLOWANCE Lumber (8'x 2" x 8") 30.500
EACH 0.000 0.00
360.70820 30.500 11,001.60

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 40.000
EACH 0.000 0.00
48.70500 40.000 1,948.20
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0020
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Lumber (6' x 2" x 8") 33.000
EACH 0.000 0.00
38.08525 33.000 1,256.81

0860 MATERIAL ALLOWANCE Lumber (10" x 2" x 8") 27.455
EACH 0.000 0.00
56.69470 27.455 1,556.55

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 5.550
EACH 0.000 0.00
56.64865 5.550 314.40

0860 MATERIAL ALLOWANCE Lumber (12" x 2" x 8") 21.459
EACH 0.000 0.00
80.06700 21.459 1,718.16

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 11.541
EACH 0.000 0.00
80.06300 11.541 924.01

0860 MATERIAL ALLOWANCE Lumber (14" x 2" x 8") 7.707
EACH 0.000 0.00
24.46600 7.707 188.56

0860 MATERIAL ALLOWANCE Lumber (14' x 2" x 8") 40.000
EACH 0.000 0.00
15.47000 40.000 618.80

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 0.000
EACH 0.000 0.00

243.30500 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 28.832
EACH 0.000 0.00
243.30500 28.832 7,014.97

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 4.167
EACH 0.000 0.00
243.30500 4.167 1,013.85

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 1.000
EACH 0.000 0.00
243.30000 1.000 243.30
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0020
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 8.000
EACH 0.000 0.00
35.80000 8.000 286.40
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.500
EACH 0.000 0.00
35.80000 0.500 17.90
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 16.500
EACH 0.000 0.00
35.80000 16.500 590.70
0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 17.000
EACH 0.000 0.00
46.20000 17.000 785.40
0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 40.000
EACH 0.000 0.00
25.98750 40.000 1,039.50
0860 MATERIAL ALLOWANCE Wood Post (14' x 8") 1 Each per 33.000
Unit
EACH 0.000 0.00
49.50000 33.000 1,633.50
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 0.000
Unit
EACH 0.000 0.00
139.40000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 31.500
Unit
EACH 0.000 0.00
139.40000 31.500 4,391.10
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 1.500
Unit
EACH 0.000 0.00

139.40000 1.500 209.10



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0860

0860

0860

0860

0860

0865 607-60008

0865

0865

0865

0868 607-60105

0870 607-60109

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each
Unit

MATERIAL ALLOWANCE Game Ramp Split Rails (8" x

MATERIAL ALLOWANCE Game Ramp Split Rails (8" x

MATERIAL ALLOWANCE Game Ramp Split Rails (8" x

MATERIAL ALLOWANCE 8 foot x 8 inch Dia. Brace (

unit)

*Game Ramp (Special)

MATERIAL ALLOWANCE Lumber (8' x 2" x 8")

MATERIAL ALLOWANCE 10' x 8" Dia. Posts--4 Each

Unit

MATERIAL ALLOWANCE 12' x 8" Dia. Posts (20 Each
Unit)

4 Foot Gate (Spec)

*8 Foot Gate (Special)

ESTIMATE NO: 0020

per

14"

14')

14)

6 Per

per

per

CURRENT
QUANTITY/
UNITS
UNIT PRICE
EACH
131.40000
EACH
49.50000
EACH
49.50000
EACH
49.50000
EACH
107.40000
2.000
EACH
5,140.54000
EACH
1,260.60000
EACH
131.40000
EACH
811.00000
13.000
EACH
1,102.50000
0.000
EACH

2,345.74000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

4.000
0.000
4.000

0.000
0.000
0.000

2.000
0.000
2.000

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

3.000
0.000
3.000

0.000
0.000
0.000

Page 29
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
131.40
0.00
0.00
0.00
0.00
0.00
198.00
0.00
0.00
0.00
10,281.08
0.00
1,260.60
0.00
0.00
0.00
0.00
0.00
3,307.50
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0875 607-60117 *16 Foot Gate (Special) 13.000 12.000
EACH 1.000 3,071.81
3,071.81000 13.000 39,933.53
0880 607-60243 *40 Foot Gate (Special) 6.000 3.000
EACH 0.000 0.00
1,396.28000 3.000 4,188.84
0885 607-60620 *Road Closure Gate 4.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0890 609-21020 Curb and Gutter Type 2 (Section 1I-B) 0.000 0.000
LF 0.000 0.00
39.60000 0.000 0.00
0892 609-21021 Cand G Ty2II-M 324.000 0.000
LF 0.000 0.00
35.60000 0.000 0.00
0895 609-24002 Gutter Type 2 (2 Foot) 1,950.000 0.000
LF 0.000 0.00
25.67000 0.000 0.00
0900 609-60011 *Curb Type 6 (Section M) 2,171.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0905 611-00019 *18 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
54,165.80000 0.000 0.00
0910 611-00023 *22 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
70,133.86000 0.000 0.00
0910 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
18,247.37000 2.000 36,494.74
0910 MATERIAL ALLOWANCE Shipping 2.000
EACH -2.000 -2,934.03

1,467.01500 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0020
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0910 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 2.000
EACH 0.000 0.00
61.38000 2.000 122.76

0910 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
3,786.00000 1.000 3,786.00

0910 MATERIAL ALLOWANCE AZZ Galvanizing 0.000
EACH 1.000 4,286.77
4,286.77000 1.000 4,286.77

0910 MATERIAL ALLOWANCE High Plains Fabrication--Par tial 2.000
EACH 0.000 0.00
2,772.00000 2.000 5,544.00

0910 MATERIAL ALLOWANCE Shipping 0.000
EACH 2.000 2,934.03
1,467.01500 2.000 2,934.03

0910 MATERIAL ALLOWANCE Addit. Steel and Fabrication 0.000
EACH 2.000 8,814.81
4,407.40500 2.000 8,814.81

0915 611-00025 *24 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
72,221.08000 0.000 0.00

0915 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
20,710.80000 1.000 20,710.80

0915 MATERIAL ALLOWANCE Shipping 1.000
EACH 0.000 0.00
1,600.38000 1.000 1,600.38

0915 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00
66.96000 1.000 66.96

0915 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
3,397.24000 1.000 3,397.24
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0020
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0915 MATERIAL ALLOWANCE High Plains Fabrication 1.000
EACH 0.000 0.00
6,048.00000 1.000 6,048.00

0920 611-00029 *28 Ft Deer Guard 5.000 0.000
EACH 0.000 0.00

84,255.40000 0.000 0.00

0920 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 0.000 0.00
24,162.60000 0.000 0.00

0920 MATERIAL ALLOWANCE Fabrication 0.000
EACH 0.000 0.00

6,977.25000 0.000 0.00

0920 MATERIAL ALLOWANCE Fabrication 0.000
EACH 0.000 0.00
6,977.25000 0.000 0.00

0920 MATERIAL ALLOWANCE Revised (4 oF 5 units) Estim ate 014 4.000
EACH 0.000 0.00
25,096.15500 4.000 100,384.62

0920 MATERIAL ALLOWANCE Fabrication 1.000
EACH 0.000 0.00
6,977.25000 1.000 6,977.25

0920 MATERIAL ALLOWANCE Fabrication--High Plains 0.000
EACH 3.000 20,931.75

6,977.25000 3.000 20,931.75

0920 MATERIAL ALLOWANCE Fabrication 3.000
EACH -3.000 -20,931.75

6,977.25000 0.000 0.00

0920 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 4.000
EACH 0.000 0.00
78.12000 4.000 312.48

0920 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
6,764.75000 1.000 6,764.75
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0020
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0920 MATERIAL ALLOWANCE AZZ Galvanizing--1 Unit 1.000
EACH 0.000 0.00
4,944.70000 1.000 4,944.70

0920 MATERIAL ALLOWANCE AZZ Galvanizing--1 Unit 1.000
EACH 0.000 0.00
5,002.46000 1.000 5,002.46

0920 MATERIAL ALLOWANCE High Plains Fabrication 4.000
EACH 0.000 0.00
1,764.00000 4.000 7,056.00

0920 MATERIAL ALLOWANCE Shipping 4.000
EACH 0.000 0.00
1,867.11000 4.000 7,468.44

0925 611-00031 *30 Foot Deer Guard 3.000 0.000
EACH 0.000 0.00
92,901.34000 0.000 0.00

0925 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 3.000
EACH 0.000 0.00
25,888.50000 3.000 77,665.50

0925 MATERIAL ALLOWANCE Fabrication 1.000
EACH 0.000 0.00
7,481.25000 1.000 7,481.25

0925 MATERIAL ALLOWANCE Fabrication 0.000
EACH 1.000 7,555.20

7,555.20000 1.000 7,555.20

0925 MATERIAL ALLOWANCE Shipping 3.000
EACH 0.000 0.00
2,000.47667 3.000 6,001.43

0925 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 3.000
EACH 0.000 0.00
83.70000 3.000 251.10

0925 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
5,650.00000 1.000 5,650.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0020
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0925 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
5,551.22000 1.000 5,551.22
0930 611-00033 *32 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
104,176.08000 0.000 0.00
0930 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
27,614.40000 1.000 27,614.40
0930 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00
89.28000 1.000 89.28
0935 611-00039 *38 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
122,212.44000 0.000 0.00
0935 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
32,792.10000 1.000 32,792.10
0935 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
7,120.44000 1.000 7,120.44
0935 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00
106.02000 1.000 106.02
0935 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
6,666.00000 1.000 6,666.00
0940 611-00041 *40 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
128,237.16000 0.000 0.00
0940 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00

13,518.60000 1.000 13,518.60



CONTID:
PCN:
PROJECT:

CAT NO0200

0940

0940

0940

0945

611-00043

0945

0945

0945

0947

611-00044

0947

0947

0947

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Shipping

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

*42 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

44 Ft Deer Guard

MATERIAL ALLOWANCE Steel--LB Foster

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

MATERIAL ALLOWANCE Western Steel

ESTIMATE NO: 0020

ation

ation

ation

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
20,999.40000

EACH
2,533.94000
EACH
111.60000
2.000
EACH

134,261.88000

EACH
5,601.48000

EACH
30,642.57000

EACH
117.18000
0.000
EACH
150,465.00000
EACH

32,101.74000

EACH
122.76000

EACH
5,739.95000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

2.000
0.000
2.000

2.000
0.000
2.000

2.000
0.000
2.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
1.000
1.000

ESTIMATE RUN

Page 35

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
20,999.40
0.00
2,533.94
0.00
111.60
0.00
0.00
0.00
11,202.96
0.00
61,285.14
0.00
234.36
0.00
0.00
0.00
32,101.74
0.00
122.76
5,739.95
5,739.95
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0020
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0947 MATERIAL ALLOWANCE Shipping 0.000
EACH 1.000 2,934.03
2,934.03000 1.000 2,934.03
0950 611-00051 *50 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
154,385.48000 0.000 0.00
0950 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
36,479.25000 2.000 72,958.50
0950 MATERIAL ALLOWANCE Fabrication 1.000
EACH 0.000 0.00
12,458.25000 1.000 12,458.25
0950 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 2.000
EACH 0.000 0.00
139.50000 2.000 279.00
0950 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
9,052.00000 1.000 9,052.00
0950 MATERIAL ALLOWANCE Shipping (Partial) 0.000
WK 2.000 2,000.90
1,000.45000 2.000 2,000.90
0955 611-00059 *58 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
182,402.97000 0.000 0.00
0955 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
42,315.93000 2.000 84,631.86
0955 MATERIAL ALLOWANCE Shipping 2.000
EACH 0.000 0.00
3,867.58500 2.000 7,735.17
0955 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 2.000
EACH 0.000 0.00

161.82000 2.000 323.64
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0020
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0955 MATERIAL ALLOWANCE AZZ Galvanizing--Partial Uni t1of 1.000
2
EACH 0.000 0.00
5,002.00000 1.000 5,002.00
0955 MATERIAL ALLOWANCE AZZ Galvanizing--Partial Uni t2of 1.000
2
EACH 0.000 0.00
4,988.00000 1.000 4,988.00
0955 MATERIAL ALLOWANCE High Plains Fabrication--1 U nit 1.000
EACH 0.000 0.00
14,616.00000 1.000 14,616.00
0955 MATERIAL ALLOWANCE High Plains Fabrication--1 U nit 1.000
EACH 0.000 0.00
14,616.00000 1.000 14,616.00
0960 612-00001 *Delineator (Type I) 223.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0965 612-00002 *Delineator (Type 1) 123.000 12.000
EACH 0.000 0.00
17.05000 12.000 204.60
0970 612-00003  *Delineator (Type IlI) 65.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00
0975 612-00021 *Delineator (Type 1) (Barrier) 81.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0980 612-00022 *Delineator (Type 1) (Barrier) 293.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0985 612-00023 *Delineator (Type Ill) (Barrier) 13.000 0.000
EACH 0.000 0.00
66.09000 0.000 0.00
0987 612-00052 Reflector CMO 21 0.000 0.000
EACH 0.000 0.00

78.75000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0990 612-00075 *Reflector Strip (6 Inch) 4,341.000 171.000
EACH 566.000 16,895.10
29.85000 737.000 21,999.45
0992 613-00100 1 In Elec Cond (GALVANIZED) 0.000 0.000
LF 0.000 0.00
35.91000 0.000 0.00
0995 612-00260 *ocation Marker (Fiber Optic)(Dome) 10.000 1.000
EACH 0.000 0.00
170.10000 1.000 170.10
1000 612-00270 *Location Marker (Utility)(Flat Slat) 19.000 14.000
EACH 0.000 0.00
75.60000 14.000 1,058.40
1005 612-15000 Install Marker 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
1010 613-00206 *2 Inch Electrical Conduit (Bored) 4,350.000 4,155.000
LF 0.000 0.00
13.87000 4,155.000 57,629.85
1015 613-00306 *3 Inch Electrical Conduit (Bored) 3,760.000 3,043.000
LF 0.000 0.00
22.33000 3,043.000 67,950.19
1020 613-01100 *1 Inch Electrical Conduit (Plastic) 1,210.000 0.000
LF 0.000 0.00
20.19000 0.000 0.00
1025 613-01200 *2 Inch Electrical Conduit (Plastic) 20,744.000 11,496.000
LF 25.000 313.75
12.55000 11,521.000 144,588.55
1030 613-01300 *3 Inch Electrical Conduit (Plastic) 1,720.000 1,661.000
LF 0.000 0.00
19.07000 1,661.000 31,675.27
1035 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 635.000 0.000
Metal)
LF 0.000 0.00

39.38000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1040 613-07001

1045 613-07004

1050 613-07011

1055 613-07023

1060 613-07040

1065 613-10000

1070 613-13012

1075 613-13040

1080 613-13065

1082 613-20000

1085 613-34250

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Type One Pull Box

*Type Four Pull Box

*Pull Box (11"x18"x12")

*Pull Box (24"x36"x24")

*Pull Box (30"x48"x24")

*Wiring

*Luminaire (LED) (12,000 Lumens)

*Luminaire (LED)(40,000 lumens)

*Luminaire (LED) (5400 Lumens)

Inst Light Std + Lumin (Temporary)

*Light Standard Metal (25 Foot)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0020

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE

59.000 0.000
EACH 0.000
1,223.25000 0.000
1.000 0.000
EACH 0.000
2,640.75000 0.000
60.000 59.000
EACH 1.000
1,223.25000 60.000
9.000 9.000
EACH 0.000
1,904.70000 9.000
3.000 0.000
EACH 0.000
2,640.75000 0.000
1.000 0.400
LS 0.000
259,035.00000 0.400
5.000 0.000
EACH 0.000
1,380.75000 0.000
45.000 33.000
EACH 1.000
948.15000 34.000
4.000 0.000
EACH 0.000
4,252.50000 0.000
11.000 0.000
EACH 0.000
927.15000 0.000
0.000 0.000
EACH 0.000
2,856.00000 0.000

Page 39
ESTIMATE RUN 04/07/2021

15:23:11
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
1,223.25
73,395.00
0.00
17,142.30
0.00
0.00
0.00
103,614.00
0.00
0.00
948.15
32,237.10
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 40

PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1090 613-34300 *Light Standard Metal (30 Foot) 34.000 31.000
EACH 1.000 2,856.00
2,856.00000 32.000 91,392.00
1095 613-34400 *Light Standard Metal (40 Foot) 5.000 2.000
EACH 0.000 0.00
3,602.55000 2.000 7,205.10
1100 613-40010 *Light Standard Foundation 39.000 32.000
EACH 1.000 1,478.40
1,478.40000 33.000 48,787.20
1102 613-40012 Light Std Foundation Spec 1.000 1.000
EACH 0.000 0.00
5,077.80000 1.000 5,077.80
1105 613-50100 *Lighting Control Center 3.000 1.000
EACH 0.000 0.00
11,203.50000 1.000 11,203.50
1110 613-50150 *Secondary Service Pedestal 3.000 0.000
EACH 0.000 0.00
4,546.50000 0.000 0.00
1115 613-50210 *Temporary Lighting 1.000 0.000
LS 0.000 0.00
46,977.00000 0.000 0.00
1117 613-50400 Light Std Timber (Temp) (And Luminaire) 8.000 8.000
EACH 0.000 0.00
2,969.40000 8.000 23,755.20
1120 613-80130 *Service Meter Cabinet 4.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1125 614-00011 *Sign Panel (Class 1) 170.000 0.000
SF 0.000 0.00
17.59000 0.000 0.00
1130 614-00012 *Sign Panel (Class ) 2,557.000 0.000
SF 0.000 0.00

19.99000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1135 614-00013 *Sign Panel (Class IIl) 3,339.000 0.000
SF 0.000 0.00
35.18000 0.000 0.00
1140  614-00040 *Sign Post (Special) 30.000 0.000
LF 0.000 0.00
95.94000 0.000 0.00
1145 614-00615 *Steel Sign Post (W 6x15) 100.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
1147 614-00818 Steel Sign Post (W 8x18) 0.000 0.000
LF 0.000 0.00
78.75000 0.000 0.00
1150 614-00821 *Steel Sign Post (W 8x21) 67.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
1155 614-01022 *Steel Sign Post (W 10x22) 120.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
1160 614-01026 *Steel Sign Post (W 10x26) 110.000 0.000
LF 0.000 0.00
77.82000 0.000 0.00
1165 614-01226 *Steel Sign Post (W 12x26) 87.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
1170 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 200.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
1175 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
1177 614-03003 Conc Footing (Ty 3) 0.000 0.000
EACH 0.000 0.00

2,598.75000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1180 614-03004 *Concrete Footing (Type 4) 4.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
1185 614-03005 *Concrete Footing (Type 5) 6.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
1190 614-03006 *Concrete Footing (Type 6) 6.000 0.000
EACH 0.000 0.00
2,558.38000 0.000 0.00
1195 614-03007 *Concrete Footing (Type 7) 4.000 0.000
EACH 0.000 0.00
2,718.27000 0.000 0.00
1200 614-10123 *Variable Message Sign (Install Only) 3.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1205 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1210 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
38,347.47000 0.000 0.00
1215 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
31,522.47000 0.000 0.00
1217 614-31800 Monotube Overhead Sign Cant (18 In Dia) 0.000 0.000
EACH 0.000 0.00
34,934.97000 0.000 0.00
1220 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 3.000 0.000
EACH 0.000 0.00
62,287.47000 0.000 0.00
1225 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 8.000 0.000
EACH 0.000 0.00

81,232.46000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1230 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1230 MATERIAL ALLOWANCE Optic Incidentals 3.000
EACH 0.000 0.00
109.92000 3.000 329.76
1235 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1235 MATERIAL ALLOWANCE Optic Incidentals 10.000
EACH 0.000 0.00
484.19000 10.000 4,841.90
1240 614-70030 *QOptical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1245 614-70032 *Optical Filter 16.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1245 MATERIAL ALLOWANCE Optic Incidentals 16.000
EACH 0.000 0.00
219.57250 16.000 3,513.16
1250 614-72830 *Communications Cabinet (For Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1255 614-72830 *Communications Cabinet (Type 332) 1.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1260 614-72830 *Communications Cabinet (Type 332D) 1.000 1.000
EACH 0.000 0.00
13,083.00000 1.000 13,083.00
1265 614-72832 *Communications Cabinet (Type 2) 2.000 2.000
EACH 0.000 0.00

15,608.25000 2.000 31,216.50
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1270 614-72887 Microwave Vehicle Radar Detector 7.000 1.000
EACH 0.000 0.00
12,831.00000 1.000 12,831.00
1275 614-80385 *Rumble Strip 189,896.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
1277 614-85001 Impact Atten 0.000 0.000
EACH 0.000 0.00
35,487.90000 0.000 0.00
1280 614-85003 *Impact Attenuator (Low Maintenance) 6.000 0.000
EACH 0.000 0.00
24,551.55000 0.000 0.00
1285 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
62,973.75000 0.000 0.00
1290 614-86800 Uninterrupted Power Supply 2.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1295 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,695.000 1,552.000
LF 0.000 0.00
8.03000 1,552.000 12,462.56
1300 614-87015 *Buffer Tube Fan Out Kit 6.000 1.000
EACH 0.000 0.00
739.20000 1.000 739.20
1305 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 1.000
EACH 0.000 0.00
1,383.90000 1.000 1,383.90
1310 614-87320 *Closed Circuit Television 4.000 0.000
EACH 0.000 0.00
13,322.40000 0.000 0.00
1315 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00

18,081.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1320 614-87362

1325

614-87364

1330

614-87692

1330

1335

621-00450

1340

624-20300

1345

625-00000

1346

625-00000

1350

625-00001

1355

625-00015

1360 626-00100

C22927-COMBO
22591-BID
NHPP0252-477

DESCRIPTION

ROADWAY

*Closed Circuit Television Pole with Lowering D

(40 Fee

*Closed Circuit Television Pole with Lowering D

(50 Fee

*Ethernet Switch Type Il

ITEM

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0020

evice

evice

MATERIAL ALLOWANCE Traffic Equipment

*Detour Pavement

Detour Drainage Pipe (Class 0)

*Construction Surveying

Const Surveying (FR21)

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autop

ay)

CURRENT
QUANTITY/
UNITS
UNIT PRICE

3.000
EACH
11,632.95000

2.000
EACH
15,172.50000

5.000
EACH
3,960.60000
EACH
3,157.86600
64,721.890
SY
71.37000
7,232.600
LF
143.09000
1.000
LS

1,273,305.60000

1.000
LS
75,500.00000
300.000
HOUR
183.75000
1.000
LS
82,935.55000
1.000
LS

15,604,599.41000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

5.000
0.000
5.000

63,772.670
0.000
63,772.670

6,281.100
0.000
6,281.100

0.575
0.013
0.588

1.000
0.000
1.000

152.500
0.000
152.500

1.000
0.000
1.000

0.654
0.017
0.671

Page 45
ESTIMATE RUN 04/07/2021

15:23:11
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
30,345.00
0.00
0.00
0.00
15,789.33
0.00
4,551,455.46
0.00
898,762.60
16,552.97
748,703.69
0.00
75,500.00
0.00
28,021.88
0.00
82,935.55
265,278.19

10,470,686.20
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1361 626-00100 Mobilization (w/o Autopay) (FR21) 1.000 1.000
LS 0.000 0.00
68,193.23000 1.000 68,193.23
1362 626-00100 Mobilization (w/o Autopay) (FR33) 1.000 1.000
LS 0.000 0.00
2,310.00000 1.000 2,310.00
1363 626-00100 Mobilization (w/o Autopay) (FR52) 0.000 0.000
LS 0.000 0.00
12,976.96000 0.000 0.00
1365 626-01101 *Public Information Services (Tier I) 1.000 0.729
LS 0.013 5,454.55
419,581.05000 0.742 311,329.14
1366 900-00014 Added Item (Lump Sum)/ Public Information Services 0.900 0.800
(Tier 1) (Additional)
LS 0.100 10,933.13
109,331.25000 0.900 98,398.13
1370 627-00008 *Modified Epoxy Pavement Marking 1,400.000 823.290
GAL 0.000 0.00
63.03000 823.290 51,891.97
1375 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 3,260.000 130.500
GAL 0.000 0.00
90.53000 130.500 11,814.17
1380 627-00013 *Pavement Marking Paint (High Build) 7,038.000 2,460.500
GAL 0.000 0.00
32.09000 2,460.500 78,957.45
1385 627-01010 *Preformed Plastic Pavement Marking (Type 1)(In laid) 46,930.000 0.000
SF 0.000 0.00
10.89000 0.000 0.00
1390 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 2,580.000 0.000
SF 0.000 0.00
13.41000 0.000 0.00
1395 627-30405 *Preformed Thermoplastic Pavement Marking 810.000 0.000
(Word-Symbol)
SF 0.000 0.00

13.76000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1400 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,370.000 0.000
Line
) SF 0.000 0.00
10.31000 0.000 0.00
1405  630-00000 *Flagging 8,658.000 6,365.000
HOUR 255.250 6,432.30
25.20000 6,620.250 166,830.30
1410 630-00003 *Uniformed Traffic Control 8,368.000 5,526.000
HOUR 71.500 6,929.78
96.92000 5,597.500 542,509.70
1415 630-00007 *Traffic Control Inspection 274.000 31.000
DAY 0.000 0.00
105.00000 31.000 3,255.00
1420 630-00012 *Traffic Control Management 2,353.000 1,069.000
DAY 52.000 51,324.00
987.00000 1,121.000 1,106,427.00
1425 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1426  900-00005 Added Item (Day)/ CO # 003 Courtesy Patrol (non-TCD ) 468.000 267.500
DAY 25.000 30,444.50
1,217.78000 292.500 356,200.65
1430 630-80002 *Flashing Beacon (Solar) 2.000 0.000
EACH 0.000 0.00
787.50000 0.000 0.00
1435 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 5.000
EACH 0.000 0.00
120.75000 5.000 603.75
1440 630-80341 *Construction Traffic Sign (Panel Size A) 49.000 22.500
EACH 2.000 84.00
42.00000 24.500 1,029.00
1445 630-80342 *Construction Traffic Sign (Panel Size B) 14.000 7.000
EACH 0.000 0.00

78.75000 7.000 551.25
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1450 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 0.000
EACH 0.000 0.00
121.12000 0.000 0.00
1455 630-80344 *Construction Traffic Sign (Special) 2,444.000 357.000
SF 0.000 0.00
18.38000 357.000 6,561.66
1460 630-80355 *Portable Message Sign Panel 6.000 3.000
EACH 0.000 0.00
8,925.00000 3.000 26,775.00
1465 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
yee) EACH 0.000 0.00
2,047.50000 0.000 0.00
1470 630-80359 *Portable Message Sign Panel 20.000 0.000
DAY 0.000 0.00
52.50000 0.000 0.00
1475 630-80360 *Drum Channelizing Device 215.000 107.500
EACH 0.000 0.00
36.75000 107.500 3,950.63
1480 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 20.000 0.000
EACH 0.000 0.00
65.63000 0.000 0.00
1485 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00
8,557.50000 0.000 0.00
1490 630-80370 Concrete Barrier (Temporary) 91,885.000 45,942.500
LF 0.000 0.00
46.13000 45,942.500 2,119,327.53
1495 630-80378 Glare Screen (Temporary) 6,078.000 2,442.500
LF 0.000 0.00
32.93000 2,442.500 80,431.52
1500 630-80380 *Traffic Cone 725.000 362.500
EACH 0.000 0.00

17.54000 362.500 6,358.25



CONTID:
PCN:
PROJECT:

CAT NO0200

1505 630-80401

1510 630-80415

1515 630-80511

1516 630-80520

1520 630-85006

1525 630-85010

1530 630-85041

1535 630-86802

1540 632-00000

1545 700-70010

1550 700-70016

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Delineator (Type 1) (Temporary)

*Advanced Warning Flashing or Sequencing Panel

Type)

*Mobile Pavement Marking Zone

Mobile Pvmt Mkg Zone CO # 003--DAY

Impact Attenuator (Sand Filled Plastic Barrel)

(Temporary)

Impact Attenuator (Temporary)

*Mobile Attenuator

*Traffic Signal (Temporary)

*Night Work Lighting

F/A Minor Contract Revisions

F/A Fuel Cost Adjustment

ESTIMATE NO: 0020

CURRENT
QUANTITY/
UNITS
UNIT PRICE

22.000
EACH
36.75000

10.000
DAY
52.50000

0.000
LS
1,317.86000

15.000
DAY
1,317.86000

4.000
EACH
6,782.17000

43.000
EACH
10,258.73000

1,924.000
DAY
661.50000
273.000
DAY
109.20000
1.000
LS

207,643.30000

0.000
FA
1.00000
425,000.000
FA

1.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

21.500
0.000
21.500

1,059.000
26.000
1,085.000

26.000
0.000
26.000

1.000
0.000
1.000

0.000
0.000
0.000

-441,789.250
-740.450
-442,529.700

Page 49
ESTIMATE RUN 04/07/2021

15:23:11
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
220,562.70
17,199.00
717,727.50
0.00
2,839.20
0.00
207,643.30
0.00
0.00
-740.45
-442,529.70
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1555  700-70018 F/A Roadway Smoothness Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1560 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 -768,131.270
FA -775.470 -775.47
1.00000 -768,906.740 -768,906.74
1565 700-70023 F/A On-The-Job Trainee 150,000.000 105,305.000
FA 5,180.000 5,180.00
1.00000 110,485.000 110,485.00
1570 700-70025 F/A Quality Incentive Payment 612,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1575 700-70031 F/A Interim Surface Repair HMA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70034 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1585 700-70034 F/A Provide Wildlife Monitoring Stations 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1590 700-70034 F/A Public Information Services 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1595 700-70034 F/A Rail Road License Fee 27,965.700 27,965.700
FA 0.000 0.00
1.00000 27,965.700 27,965.70
1600 700-70035 F/A Existing Street Light Maintenance 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1605 700-70035 F/A Obtain Right of Way for Utilities 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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1610 700-70035 F/A Regular Mowing 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1615 700-70042 F/A Railroad Flagging and Permitting 200,000.000 1,076.250
FA 0.000 0.00
1.00000 1,076.250 1,076.25
1620 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1625 700-70074 F/A Obtain Power from IREA 150,000.000 1,050.000
FA 0.000 0.00
1.00000 1,050.000 1,050.00
1630 700-70111 Project First Program 25,000.000 169.140
FA 0.000 0.00
1.00000 169.140 169.14
1635 700-70155 F/A Pavement Surface Course Maintenance 204,996.850 169,715.470
FA 35,281.380 35,281.38
1.00000 204,996.850 204,996.85
1640 700-70190 F/A Electric Service Furnish and Install 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1645 700-70350 F/A Removal of Obstruction 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1650 700-70380 F/A Erosion Control And Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1655 700-70494 F/A Smart Work Zone Systems 412,821.000 375,552.240
FA 37,268.760 37,268.76
1.00000 412,821.000 412,821.00
1660 700-70589 F/A Environmental Health & Safety Management 45,000.000 1,200.110
FA 0.000 0.00

1.00000 1,200.110 1,200.11
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1665 700-70595  F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1670 70071002  CDOT Risk Pool 500,000.000 201,121.770
FA 5,718.560 5,718.56
1.00000 206,840.330 206,840.33
1711 206-00065  Str Bkfl (Flow-Fill) Category 200--CO # 003 272.030 272.030
cy 0.000 0.00
290.85000 272.030 79,119.93
1726 206-01781  Shoring (A 1) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1731 206-01782  Shoring (A 2) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
28,350.00000 1.000 28,350.00
1736 206-01783  Shoring (A 3) Category 200--CO # 003 1.000 0.660
LS 0.340 17,421.60
51,240.00000 1.000 51,240.00
1741 206-01784  Shoring (A 4) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
31,710.00000 1.000 31,710.00
1746 206-01785  Shoring (A 5) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
31,710.00000 1.000 31,710.00
1751 206-01786  Shoring (A 6) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
14,595.00000 0.500 7,297.50
1756 206-01787  Shoring (A 7) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
32,655.00000 1.000 32,655.00
1761 206-01788  Shoring (A 8) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00

12,495.00000 0.500 6,247.50
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1766 206-01789  Shoring (A 9) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
36,960.00000 1.000 36,960.00
1771 206-01790  Shoring (A 10) Category 200--CO # 003 1.000 0.500
LS 0.500 6,247.50
12,495.00000 1.000 12,495.00
1776 206-01791  Shoring (A 11) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
29,295.00000 0.500 14,647.50
1781 206-01792  Shoring (A 12) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1786 206-01793  Shoring (A 13) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
15,750.00000 1.000 15,750.00
1791 206-01794  Shoring (A 14) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
33,600.00000 1.000 33,600.00
1796 206-01795  Shoring (A 15) Category 200--CO # 003 1.000 0.500
LS 0.500 14,647.50
29,295.00000 1.000 29,295.00
1801 206-01796  Shoring (A 16) Category 200--CO # 003 1.000 0.500
LS 0.500 7,927.50
15,855.00000 1.000 15,855.00
1806 206-01797  Shoring (A 17) Category 200--CO # 003 1.000 0.500
LS 0.500 20,737.50
41,475.00000 1.000 41,475.00
1811 206-01798  Shoring (A 18) Category 200--CO # 003 1.000 0.500
LS 0.500 6,247.50
12,495.00000 1.000 12,495.00
1816 206-01799  Shoring (A 19) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00

31,710.00000 1.000 31,710.00
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1821 206-01800 Shoring (A 20) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
43,890.00000 1.000 43,890.00
1826 206-01801 Shoring (A 21) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
25,200.00000 1.000 25,200.00
1831 206-01802 Shoring (A 22) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1846 206-01816 Shoring (A 36) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
213,570.00000 1.000 213,570.00
1862 206-01750 Shoring AREA 41 1.000 1.000
LS 0.000 0.00
45,366.55000 1.000 45,366.55
1863 206-01750 Shoring (AREA 42) (MSE WALL 11) (FR32) 1.000 1.000
LS 0.000 0.00
38,910.49000 1.000 38,910.49
1864 206-01750 Shoring AREA 43 (MSE WALL 16)(FR35) 0.000 0.000
LS 0.000 0.00
12,075.00000 0.000 0.00
1866 210-00500 Reb Port Present Str Category 200--CO # 003 2.000 2.000
EACH 0.000 0.00
7,633.50000 2.000 15,267.00
1931 601-01000 Conc CL B Category 200--CO # 003 131.660 131.660
cY 0.000 0.00
1,443.75000 131.660 190,084.13
1932 601-01025 Conc CL B (Misc) 12.000 10.770
cY 0.000 0.00
5,105.10000 10.770 54,981.93
1951 606-00301 Gdrail Ty 3 (6-3) (7 Foot Posts) Category 200-- CO# 3,663.000 1,975.000
003
LF 0.000 0.00

30.02000 1,975.000 59,289.50
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3000 900-00022 Added Item (Square Yard)/ (MULCHING WEED FREE STRAW 2,985.070 2,985.070
FOR PMJM HABITAT)
SY 0.000 0.00
19.53000 2,985.070 58,298.42
3005 900-00014 Added Item (Lump Sum)/ Impact Attenuator Restocking 1.000 0.000
LS 1.000 5,218.50
5,218.50000 1.000 5,218.50
3010 900-00014 Added Item (Lump Sum)/ 1.000 0.000
LS 1.000 1,617.00
1,617.00000 1.000 1,617.00

CAT 0200 CURRENT AMT$02,164,913.63  $ 929,807.25 $58,771,624.50
CAT NOO0300 STRUCTURES

1675 202-00240 *Removal of Asphalt Mat (Planing) 2,712.000 1,344.000
SY 0.000 0.00
2.84000 1,344.000 3,816.96

1680 202-00400 *Removal of Bridge 2.000 2.000
EACH 0.000 0.00
144,826.54000 2.000 289,653.08
1685 202-00425 Removal of Bridge Railing 472.000 0.000
LF 0.000 0.00
30.44000 0.000 0.00
1686 202-00453 Rem Port Present Str (2) 0.000 0.000
Sy 0.000 0.00
430.29000 0.000 0.00
1687 202-00495 Rem Port Present Str (FR32 & FR 35) 1.000 1.000
LS 0.000 0.00
45,766.66000 1.000 45,766.66
1688 202-00460 Rem Port Present Str (3) 0.000 0.000
SY 0.000 0.00
646.53000 0.000 0.00
1690 202-00504 Removal of Expansion Device 170.000 115.000
LF 0.000 0.00

200.14000 115.000 23,016.10
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1695 202-00505 Removal of Portions of Present Structure 4.000 0.000
SF 0.000 0.00
172.20000 0.000 0.00
1700 206-00000 *Structure Excavation 6,662.000 6,662.000
cY 0.000 0.00
20.00000 6,662.000 133,240.00
1705 206-00060 Structure Backfill (Special) (Flow-Fill) 68.000 0.000
cY 0.000 0.00
175.13000 0.000 0.00
1710 206-00065 *Structure Backfill (Flow-Fill) 0.000 0.000
cY 0.000 0.00
290.85000 0.000 0.00
1715 206-00100 *Structure Backfill (Class 1) 6,535.000 3,401.000
cY 0.000 0.00
36.57000 3,401.000 124,374.57
1720 206-00360 *Mechanical Reinforcement of Soil 6,117.000 3,153.000
cY 0.000 0.00
18.76000 3,153.000 59,150.28
1725 206-01781 *Shoring (Area 1) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1730 206-01782 *Shoring (Area 2) 0.000 0.000
LS 0.000 0.00
28,350.00000 0.000 0.00
1735 206-01783 *Shoring (Area 3) 0.000 0.000
LS 0.000 0.00
51,240.00000 0.000 0.00
1740 206-01784 *Shoring (Area 4) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1745 206-01785 *Shoring (Area 5) 0.000 0.000
LS 0.000 0.00

31,710.00000 0.000 0.00
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1750 206-01786 *Shoring (Area 6) 0.000 0.000
LS 0.000 0.00
14,595.00000 0.000 0.00
1755 206-01787 *Shoring (Area 7) 0.000 0.000
LS 0.000 0.00
32,655.00000 0.000 0.00
1760 206-01788 *Shoring (Area 8) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1765 206-01789 *Shoring (Area 9) 0.000 0.000
LS 0.000 0.00
36,960.00000 0.000 0.00
1770 206-01790 *Shoring (Area 10) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1775 206-01791 *Shoring (Area 11) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1780 206-01792 *Shoring (Area 12) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1785 206-01793 *Shoring (Area 13) 0.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1790 206-01794 *Shoring (Area 14) 0.000 0.000
LS 0.000 0.00
33,600.00000 0.000 0.00
1795 206-01795 *Shoring (Area 15) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1800 206-01796 *Shoring (Area 16) 0.000 0.000
LS 0.000 0.00

15,855.00000 0.000 0.00
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1805 206-01797 *Shoring (Area 17) 0.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1810 206-01798 *Shoring (Area 18) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1815 206-01799 *Shoring (Area 19) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1820 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00
43,890.00000 0.000 0.00
1825 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00
25,200.00000 0.000 0.00
1830 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1835 206-01810 *Shoring (Area 30) 1.000 1.000
LS 0.000 0.00
55,684.79000 1.000 55,684.79
1837  900-00006 Added Item (Dollar)/ Structure #H-17-CX Caisson C-2 7 18,108.030 18,108.030
Repair
P DOL 0.000 0.00
1.00000 18,108.030 18,108.03
1840 206-01811 *Shoring (Area 31) 1.000 1.000
LS 0.000 0.00
55,684.79000 1.000 55,684.79
1845 206-01816 *Shoring (Area 36) 0.000 0.000
LS 0.000 0.00
213,570.00000 0.000 0.00
1850 206-01817 *Shoring (Area 37) 1.000 1.000
LS 0.000 0.00

76,492.50000 1.000 76,492.50
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1855 206-01818 *Shoring (Area 38) 1.000 1.000
LS 0.000 0.00
118,895.24000 1.000 118,895.24
1860 206-01819 *Shoring (Area 39) 1.000 1.000
LS 0.000 0.00
31,145.31000 1.000 31,145.31
1865 210-00500 *Rebuild Portions of Present Structure 0.000 0.000
EACH 0.000 0.00
7,633.50000 0.000 0.00
1870 210-00530 Rebuild Portions of Present Structure 4.000 0.000
SF 0.000 0.00
190.58000 0.000 0.00
1875 420-00000 *Geomembrane 1,965.000 1,024.000
Sy 0.000 0.00
11.32000 1,024.000 11,591.68
1880 502-00460  Pile Tip 36.000 36.000
EACH 0.000 0.00
196.98000 36.000 7,091.28
1885 502-00500 Complete Joint Penetration (CJP) Splice 8.000 2.000
EACH 0.000 0.00
1,821.15000 2.000 3,642.30
1890 502-11489 Steel Piling (HP 14x89) 3,639.270 3,639.270
LF 0.000 0.00
97.07000 3,639.270 353,263.94
1891 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 201.990 50.730
Section 502.13)
LF 0.000 0.00
77.66000 50.730 3,939.69
1895 503-00030 *Drilled Shaft (30 Inch) 1,861.000 1,861.000
LF 0.000 0.00
403.16000 1,861.000 750,280.76
1896 900-00012 Added Item (Foot)/ Drilled Shaft (30 Inch)--Additio nal 2.000 2.000
Compensation
LF 0.000 0.00

463.63000 2.000 927.26
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1900 503-00048 *Drilled Shaft (48 Inch) 1,223.000 1,160.330
LF 0.000 0.00
639.56000 1,160.330 742,100.65
1905 513-00600 *Bridge Drain 6.000 5.000
EACH 0.000 0.00
4,942.84000 5.000 24,714.20
1910 515-00120 Waterproofing (Membrane) 9,154.000 5,061.000
SY 0.000 0.00
21.16000 5,061.000 107,090.76
1915 515-00400 *Concrete Sealer 427.000 244.500
SY 0.000 0.00
13.02000 244.500 3,183.39
1920 518-01004 Bridge Expansion Device (0-4 Inch) 0.000 0.000
LF 0.000 0.00
252.47000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1921 518-01004 Br Expan Device (0-4 In) 873.000 506.000
LF 0.000 0.00
255.45000 506.000 129,257.70
1921 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1921 MATERIAL ALLOWANCE Expansion Device 36.000
LF 0.000 0.00

102.60000 36.000 3,693.60
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1925
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1935

1935

1935

1936

1938
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518-03000

601-01000

601-03040

900-00006

601-03057

601-40301

601-51005

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

STRUCTURES

MATERIAL ALLOWANCE Expansion Device

*Sawing and Sealing Bridge Joint

*Concrete Class B

*Concrete Class D (Bridge)

MATERIAL ALLOWANCE Deck Panels--H-17-CY

MATERIAL ALLOWANCE Deck Panels--H-17-CY + Repor

1935-001

MATERIAL ALLOWANCE Deck Panels--H-17-CY + 1935-
003, 004

Added Item (Dollar)/ Precast Concrete Deck Panel

Materials

Conc CL DR

*Structural Concrete Coating

Galvanic Anodes

ESTIMATE NO: 0020

CURRENT
QUANTITY/
UNITS
UNIT PRICE
LF
102.60000
873.000
LF
31.44000
0.000
cYy
1,443.75000
4,571.000
cy
704.93000
cYy
1,245.25142
t
cy
704.93000
002,
cYy
704.93000
177,094.320
DOL
1.00000
0.000
cYy
4,733.11000
40,711.000
SF
1.51000
0.000
EACH

79.08000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

331.000
0.000
331.000

78.000
0.000
78.000

0.000
0.000
0.000

2,867.690
323.100
3,190.790

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

177,094.320
-33,792.480
143,301.840

0.000
0.000
0.000

22,495.500
0.000
22,495.500

0.000
0.000
0.000

Page 61
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
33,960.60
0.00
2,452.32
0.00
0.00
227,762.88
2,249,283.59
0.00
0.00
0.00
0.00
0.00
0.00
-33,792.48
143,301.84
0.00
0.00
0.00
33,968.21
0.00
0.00
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1945  602-00020 *Reinforcing Steel (Epoxy Coated) 1,077,477.000 773,700.900
LB 0.000 0.00
1.24000 773,700.900 959,389.12
1950 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po sts) 0.000 0.000
LF 0.000 0.00
30.02000 0.000 0.00
1955 606-10700 *Bridge Rail Type 7 621.000 618.000
LF 0.000 0.00
98.64000 618.000 60,959.52
1960 606-11010 Bridge Rail Type 10R 472.000 0.000
LF 0.000 0.00
152.70000 0.000 0.00
1960 MATERIAL ALLOWANCE Galvanized Steel Railing, Ty pe 10R 439.000
LF 0.000 0.00
73.80000 439.000 32,398.20
1965 606-11030 *Bridge Rail Type 10M 1,362.000 670.500
LF 0.000 0.00
154.43000 670.500 103,545.32
1965 MATERIAL ALLOWANCE Bridge Rail Hardware 0.000
LF 0.000 0.00
73.80000 0.000 0.00
1965 MATERIAL ALLOWANCE Bridge Rail 67.500
LF 0.000 0.00
73.80000 67.500 4,981.50
1970 607-53005 *Fence Chain Link (Special) 286.000 0.000
LF 0.000 0.00
87.40000 0.000 0.00
1975 607-53137 *Fence Chain Link (Special) (36 Inch) 576.000 576.000
LF 0.000 0.00
53.61000 576.000 30,879.36
1980 613-00200 *2 Inch Electrical Conduit 3,705.000 3,136.000
LF 0.000 0.00

12.55000 3,136.000 39,356.80
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1985 618-01150 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,476.000 1,476.000
BT50
) LF 0.000 0.00
311.27000 1,476.000 459,434.52
1985 MATERIAL ALLOWANCE 50" Deep Precast Prestressed 0.000
Concrete Girders
LF 0.000 0.00
187.32355 0.000 0.00
1985 MATERIAL ALLOWANCE Diaphragms--30 Each 0.000
LF 0.000 0.00
18.23801 0.000 0.00
1990 618-01158 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,944.000 1,944.000
BT58
) LF 0.000 0.00
312.06000 1,944.000 606,644.64
1990 MATERIAL ALLOWANCE Diaphragms--16 Each 0.000
LF 0.000 0.00
7.38527 0.000 0.00
1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM 0.000
LF 0.000 0.00
193.24000 0.000 0.00
1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM, 0.000
Ph 2
LF 0.000 0.00
193.24000 0.000 0.00
1995 618-01166 *Prestressed Concrete | (Special)(South Gap Pro ject - 5,423.000 2,552.000
BT66
) LF 2,871.000 932,759.19
324.89000 5,423.000 1,761,878.47
1995 MATERIAL ALLOWANCE Diaphragms--96 Each 2,871.000
LF -2,871.000 -45,604.46
15.88452 0.000 0.00
1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Invoice 3 (1908) 2.000
LF -2.000 -378.06

189.03000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0300

1995

CAT NOO0310

0407 210-04027

1861

206-01750

2000

206-00000

2005

206-00050

2010

206-00100

2015

206-00200

2020

206-00360

2025

420-00000

2030 504-04420

C22927-COMBO
22591-BID
NHPP0252-477

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM

DESCRIPTION

STRUCTURES

MATERIAL ALLOWANCE BT 66 Girders--CX--Phase 2

Walls

Modify Str (Spec) (FR36)

Shoring (AREA 40)

*Structure Excavation

*Structure Backfill (Special)

*Structure Backfill (Class 1)

*Structure Backfill (Class 2)

*Mechanical Reinforcement of Soil

*Geomembrane

*Precast Panel Facing

ESTIMATE NO: 0020

CURRENT
QUANTITY/
UNITS
UNIT PRICE
LF
189.03000
CAT 0300
0.750
EACH
4,694.48000
1.000
LS
112,079.88000
80,802.000
cy
20.00000
3,601.000
cYy
85.49000
101,321.000
cy
36.57000
4,206.000
cYy
21.00000
32,779.000
cy
18.76000
15,929.000
SY
11.32000
54,320.000
SF

28.18000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2,873.000
-2,873.000
0.000

CURRENT AMTS$ 11,744,347.72

0.750
0.000
0.750

1.000
0.000
1.000

79,371.000
0.000
79,371.000

3,601.000
0.000
3,601.000

70,927.000
0.000
70,927.000

4,206.000
0.000
4,206.000

27,646.000
0.000
27,646.000

12,819.000
0.000
12,819.000

43,631.000
0.000
43,631.000

Page 64
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-543,083.19
0.00

537,663.88 $ 9,698,239.53

0.00
3,520.86
0.00
112,079.88
0.00
1,587,420.00
0.00
307,849.49
0.00
2,593,800.39
0.00
88,326.00
0.00
518,638.96
0.00
145,111.08
0.00
1,229,521.58



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 65

PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2035 507-00000 *Concrete Slope and Ditch Paving 112.000 70.600
cY 0.000 0.00
1,473.68000 70.600 104,041.81
2040 515-00400 *Concrete Sealer 10,619.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
2045 601-03050 Concrete Class D (Wall) 11,671.000 10,917.900
CY 448.500 250,119.48
557.68000 11,366.400 6,338,813.95
2050 601-40301 *Structural Concrete Coating 144,003.000 43,214.000
SF 0.000 0.00
1.51000 43,214.000 65,253.14
2055 602-00000 *Reinforcing Steel 490,637.000 465,703.000
LB 24,229.000 26,167.32
1.08000 489,932.000 529,126.56
2060 602-00020 *Reinforcing Steel (Epoxy Coated) 592,596.000 554,532.000
LB 25,829.000 32,027.96
1.24000 580,361.000 719,647.64
2061 900-00006 Added Item (Dollar)/ Reinforcing Steel (Epoxy Coate d) 36,507.830 0.000
|/ Stockpiled Material
DOL 0.000 0.00
1.00000 0.000 0.00
2065 604-19000 *Inlet Special 2.000 2.000
EACH 0.000 0.00
5,250.00000 2.000 10,500.00
2070 605-83002 Geocomposite Drain with Pipe 1,086.000 875.000
SY 0.000 0.00
21.00000 875.000 18,375.00
2075 606-00931 *Guardrail Type 9 (Style CD) (Special) 264.000 264.000
LF 0.000 0.00
201.00000 264.000 53,064.00
2080 606-10700 *Bridge Rail Type 7 12,940.000 4,725.000
LF 0.000 0.00

98.64000 4,725.000 466,074.00
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PCN: 22591-BID ESTIMATE RUN 04/07/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2081 608-10010 Sidewalk Drain 2.000 0.000
EACH 0.000 0.00
17,587.50000 0.000 0.00
2085 606-10705 *Bridge Rail Type 7 (Special) 568.000 0.000
LF 0.000 0.00
132.83000 0.000 0.00
2090 606-11030 *Bridge Rail Type 10M 552.000 552.000
LF 0.000 0.00
154.43000 552.000 85,245.36
2090 MATERIAL ALLOWANCE Bridge Rail 5.000
LF 0.000 0.00
73.80000 5.000 369.00
2095 607-01050 *Fence Wire With Metal Posts 3,235.000 2,288.000
LF 0.000 0.00
33.80000 2,288.000 77,334.40
2096 900-00006 Added Item (Dollar)/ Price Reductions per Subsectio n 0.000 -2,401.330
105.03
DOL 0.000 0.00
1.00000 -2,401.330 -2,401.33

CAT0310 CURRENT AMT$ 18,157,749.70  $ 308,314.76 $15,051,711.77
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

2100 620-00002 Field Office (Class 2) 3.000 3.000
EACH 0.000 0.00
63,923.08000 3.000 191,769.24
2105 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
585,191.28000 1.000 585,191.28
2110 620-00012 Field Laboratory (Class 2) 2.000 2.000
EACH 0.000 0.00
34,757.05000 2.000 69,514.10
2115 620-00020 Sanitary Facility 4.000 4.000
EACH 0.000 0.00
3,570.00000 4.000 14,280.00
CAT 0400 CURRENT AMT$ 860,754.62 $ 0.00 $ 860,754.62

PROJECT TOTAL CURRENT AMT $32,927,765.67 $ 1,775,785.89  $84,382,330.42



COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22927-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

FBR0252-486
1-25 S GAP - BE BRIDGES UPPER LAKE GULCH

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

Page 1
ESTIMATE RUN 04/07/2021

15:23:11

ESTIMATE NO: 0020 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 597.0
PERCENT TIME:

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:

49.54 ORIG TIME ALLOW:

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 03/25/2021 DATE TIME STARTED 08/07/2019

P.0O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019

DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019
CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT:$  4,341,714.93  PARTICIPATING $ 0.00 $ 0.00

AWARD PROJECT AMT: $ 123,757,660.41 NON-PARTICIPATING 2,351,035.95 8,368.10

PERCENT COMPLETE: 54.15% TOTAL EARNINGS 2,351,035.95 8,368.10

FUNDS AVAILABLE: $ 1,990,678.98  STOCKPILED MATERIALS 142,616.54 0.00
GROSS EARNINGS 2,493,652.49 8,368.10

TOTAL CLAIMS: $ 0.00 RETAINAGE -54,094.10 1,535.51
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,439,558.39 9,903.61
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,439,558.39 9,903.61
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,903.61
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22927-BID ESTIMATE RUN 04/07/2021

PROJECT: FBR0252-486 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0005 202-00400 Removal of Bridge 2.000 1.000
EACH 0.000 0.00
144,826.54000 1.000 144,826.54
0010 206-00000 *Structure Excavation 6,822.000 4,073.000
CcY 0.000 0.00
20.00000 4,073.000 81,460.00
0015 206-00100 Structure Backfill (Class 1) 15,642.000 9,685.500
cY 0.000 0.00
36.57000 9,685.500 354,198.74
0020 206-00200 *Structure Backfill (Class 2) 657.000 506.000
CcY 0.000 0.00
21.00000 506.000 10,626.00
0025 206-00360 *Mechanical Reinforcement of Soil 11,357.000 7,397.500
cY 0.000 0.00
18.76000 7,397.500 138,777.10
0030 206-01812 *Shoring (Area 32) 1.000 1.000
LS 0.000 0.00
74,597.29000 1.000 74,597.29
0035 206-01813 *Shoring (Area 33) 1.000 1.000
LS 0.000 0.00
67,215.52000 1.000 67,215.52
0040 206-01814 *Shoring (Area 34) 1.000 1.000
LS 0.000 0.00
85,414.67000 1.000 85,414.67
0045 206-01815 *Shoring (Area 35) 1.000 1.000
LS 0.000 0.00
69,894.09000 1.000 69,894.09
0050 403-09210 *Stone Matrix Asphalt 794.000 0.000
TON 0.000 0.00
104.74000 0.000 0.00
0055  420-00000 *Geomembrane 5,622.000 2,091.500
Sy 0.000 0.00

11.32000 2,091.500 23,675.78



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22927-BID ESTIMATE RUN 04/07/2021

PROJECT: FBR0252-486 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0060 502-00460 Pile Tip 42.000 24.000
EACH 0.000 0.00
196.98000 24.000 4,727.52
0060 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0060 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0062 502-00500 CJP Splice 11.000 11.000
EACH 0.000 0.00
1,821.15000 11.000 20,032.65
0065 502-11489 Steel Piling (HP 14x89) 2,367.310 1,628.730
LF 0.000 0.00
97.07000 1,628.730 158,100.82
0065 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
44.27750 0.000 0.00
0065 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
44.27750 0.000 0.00
0066 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 210.000 31.660
Section 502.13)
LF 0.000 0.00
77.66000 31.660 2,458.72
0070 504-04420 *Precast Panel Facing 14,077.000 9,097.000
SF 0.000 0.00
28.18000 9,097.000 256,353.46
0075 507-00000 *Concrete Slope and Ditch Paving 17.000 0.000
cY 0.000 0.00
1,473.68000 0.000 0.00
0080 513-00600 *Bridge Drain 4.000 1.000
EACH 0.000 0.00

4,942.84000 1.000 4,942.84



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22927-BID ESTIMATE RUN 04/07/2021

PROJECT: FBR0252-486 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0085 515-00120 Waterproofing (Membrane) 1,634.000 359.000
SY 0.000 0.00
21.16000 359.000 7,596.44
0090 515-00400 *Concrete Sealer 75.000 38.000
SY 0.000 0.00
13.02000 38.000 494.76
0095 518-03000 *Sawing and Sealing Bridge Joint 552.000 60.000
LF 0.000 0.00
31.44000 60.000 1,886.40
0100 601-03040 Concrete Class D (Bridge) 596.000 296.000
cY 0.000 0.00
704.93000 296.000 208,659.28
0105 601-03050 Concrete Class D (Wall) 24.000 18.900
cY 0.000 0.00
557.68000 18.900 10,540.15
0110 601-40301 *Structural Concrete Coating 17,749.000 7,650.000
SF 0.000 0.00
1.51000 7,650.000 11,551.50
0115 602-00000 *Reinforcing Steel 1,122.000 639.000
LB 0.000 0.00
1.08000 639.000 690.12
0120 602-00020 *Reinforcing Steel (Epoxy Coated) 120,173.000 66,160.000
LB 0.000 0.00
1.24000 66,160.000 82,038.40
0120 MATERIAL ALLOWANCE Rebar 0.000
LB 0.000 0.00
0.67940 0.000 0.00
0120 MATERIAL ALLOWANCE Rebar 2,869.996
LB 0.000 0.00
0.74890 2,869.996 2,149.34
0125 605-83002 Geocomposite Drain with Pipe 288.000 184.000
SY 0.000 0.00

21.00000 184.000 3,864.00



CONTID:
PCN:
PROJECT:

C22927-COMBO
22927-BID
FBR0252-486

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0020

Page 5
ESTIMATE RUN 04/07/2021

CAT NO0300

0130 606-00931

0135 606-10700

0140 607-01050

0145 607-53137

0150 613-00200

0155 618-01994

0156 618-01992

0156

0156

0156

0160 625-00000

CURRENT PREV QTY/
ITEM QUANTITY/ QTY THIS PERIOD
DESCRIPTION UNITS QTY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE ____
Bridge Enterprise
*Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000
201.00000 0.000
*Bridge Rail Type 7 216.000 108.000
LF 0.000
98.64000 108.000
*Fence Wire With Metal Posts 519.000 425.000
LF 0.000
33.80000 425.000
*Fence Chain Link (Special) (36 Inch) 212.000 0.000
LF 0.000
53.61000 0.000
*2 Inch Electrical Conduit 432.000 216.000
LF 0.000
12.55000 216.000
*Prestressed Concrete Box (Depth 32" Through 48 ") 9,177.000 0.000
SF 0.000
54.67000 0.000
Prestress Conc Box (Depth Less Than 32") Item N umber 5,187.000 5,187.000
Correction
SF 0.000
54.67000 5,187.000
MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000
35.40000 0.000
MATERIAL ALLOWANCE Prestress Girder 1,955.000
SF 0.000
35.40000 1,955.000
MATERIAL ALLOWANCE Adj. for 0156-001(18") & 015 6-002 2,013.000
(1,995
SF 0.000
35.40000 2,013.000
Construction Surveying (Bridge Enterprise) 1.000 0.900
LS 0.000
53,054.40000 0.900

15:23:11
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
10,653.12
0.00
14,365.00
0.00
0.00
0.00
2,710.80
0.00
0.00
0.00
283,573.29
0.00
0.00
0.00
69,207.00
0.00
71,260.20
0.00
47,748.96



Page 6

CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION

PCN: 22927-BID ESTIMATE RUN 04/07/2021

PROJECT: FBR0252-486 ESTIMATE NO: 0020 15:23:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0165 626-00100 Mobilization (without Autopay) (Bridge Enterpri se) 1.000 0.475
LS 0.025 8,368.10
334,724.12000 0.500 167,362.06

0170 700-70010 F/A Minor Contract Revisions Bridge Enterprise 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0300 CURRENT AMT$ 4,341,714.93 $ 8,368.10 $ 2,493,652.56

PROJECT TOTAL CURRENT AMT $ 4,341,714.93 $ 8,368.10 $ 2,493,652.56



